

Note:

1. Please make sure you complete this Report related to each meeting for your Practical Project – Iteration 1 below.
2. Once completed, convert this content to readme.md (GitHub).

Practical Project - Iteration 2

Group Meeting Report

Notice of Meeting and Agenda

Date
Time
Location

Sponsor:	Neema joseph	Name of Group:	Tool Mania
Group Lead:	Barry Hiku	Note taker:	Discussion on group contributions on a Gantt chart
Attendees:	Jaz Kingi Jaris hemi Darcy Poutu		
Absent:	Barry Hiku		
Please bring:	Laptop		
Agenda items:	1. Discussion on next course of action 2. Action approaches		

Minutes

Agenda Item 1: Resource Chart **Presenter:** Enter presenter here

Discussion:

Finalizing Resource chart, assigning separate tasks for Gantt chart

Conclusions:

Finishing Resource chart and assigning members separate tasks of the Gantt chart

Action items	Person responsible	Deadline
✓ Gantt Chart	Group collaboration	10/04/2026
✓ Fixing GitHub issues	Group discussion	N/A
✓ Project section allocation	Group collaboration	04/01/2026 ETC 12:00

Agenda Item 2: Team discussion

Presenter: Enter presenter here

Discussion:

Updating kanban assigning Gnatt tasks

Conclusions:

Continuing with kanban board and assigned Gnatt tasks

Action items	Person responsible	Deadline
✓ Kanban boards	Jazz	30/04/2026
✓ Git	Darcy	30/04/2026
✓ Gnatt	Jarvis	30/04/2026
✓ Resource chart	Barry	30/04/2026

Agenda Item 3: Assigned responsibilities Gnatt chart

Presenter: Enter presenter here

Discussion:

Assigning Gnatt chart responsibilities

Conclusions:

To-do

Action items	Person responsible	Deadline
✓ Iteraton1 / Iteration 1 meeting report	Jaris Hemi	15/04/2026
✓ Kanban/ risk management / Stake holders	Jazz kingi	15/04/2026
✓ Design phase market research 2 meeting report	Darcy Poutu	15/04/2026

Other Information

Resources:

Laptop

Date of next meeting:

Enter any special notes here.