

Our group discussed and collaborated on a group report which involved creating a company name and decided we are going with tool-mania which involved specializing in a range of tools. Discussion on our stakeholder registry, which was also a group collaboration and created our group collaboration tool GitHub.

Iteration 2 focuses on the transition from planning to active resource management and technical integration. The primary objectives involves finalizing the kanba system and establishing a stable Git workflow for team collaboration.

Our group was working on different aspects of the project moving forward such as the Risk registry, uploading documents to the github, and creating /editing the webapp

Barry –User accepting test: Barry tested out the website to make sure everything was working well and what was not. He documented on what parts have failed

progress report, changes made to webapp

Darcy – He was responsible for creating maintaining, GitHub repository management, and webapp development, risk registry, group meeting minutes

Jaris Hema-Taylor – Progress report: Jaris documented the progress on our tasks for iteration 3 such as risk register to identify and manage the risks during the project and our meeting minutes to notify the team what tasks we are doing

changes made to webapp: Jaris made changes to the website by changing the colors

Git Repository Link: <https://github.com/toolmania53-eng/Tool-mania.git>